COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2019

ESTI MATE SUMVARY 14: 56: 07
CONTI D C20751 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.5 DAYS TIVE ALLOW 142 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:  83.45 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 10/ 09/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7, 893,012.58 PARTI Cl PATI NG $ 6,843, 146.67 $ 1,004, 891. 51
AWARD PRQIJECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 70% TOTAL EARNI NGS 6, 843, 146. 67 1,004, 891. 51
FUNDS AVAI LABLE: $ 1,049,865 91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 843, 146. 67 1,004, 891. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 97, 660. 97 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 745, 485. 70 1,004, 891. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 745, 485. 70 1,004, 891. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,004, 891. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 140. 310 140. 310
SF 0. 000 0.00
10. 00000 140. 310 1, 403. 10
0020 202-00195 Renoval of Medi an Cover 690. 000 664. 220
5% 0. 000 0.00
10. 00000 664. 220 6, 642. 20
0025 202- 00200 Renoval of Sidewal k 820. 680 818. 460
5% 2.220 22.20
10. 00000 820. 680 8, 206. 80
0030 202-00202 Renoval of Gutter 565. 000 563. 780
LF 0. 000 0.00
10. 00000 563. 780 5, 637. 80
0035 202-00203 Renoval of Curb and Gutter 2,228.150 2,228.150
LF 0. 000 0.00
8. 00000 2,228. 150 17, 825. 20
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 205. 000 202. 040
Sy 0. 000 0.00
10. 00000 202. 040 2,020. 40
0050 202-00210 Renoval of Concrete Pavenent 300. 000 297. 350
5% 0. 000 0.00
10. 00000 297. 350 2,973.50
0055 202- 00220 Renoval of Asphalt Mat 5, 500. 000 5,461.120
Sy 0. 000 0.00

20. 00000 5,461.120 109, 222. 40



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 311, 010. 000 285, 912. 440
514 24,177. 310 45, 936. 89
1. 90000 310, 089. 750 589, 170. 53
0065 202-00250 *Renpval of Pavenent Marking 80, 618. 000 4, 813. 960
SF 0. 000 0. 00
0. 55000 4,813. 960 2,647.68
0070 202-00810 *Renoval of Gound Sign 148. 000 4. 000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0075 202-00821 *Rermpval of Sign Panel 48. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0080 202- 00860 *Renpval of Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0085 202-05008 Sawi ng Concrete (8 Inch) 820. 000 818. 480
LF 0. 000 0. 00
20. 00000 818. 480 16, 369. 60
0090 202- 05026 Sawi ng Asphalt Material (6 |nch) 7, 280. 000 7, 256. 440
LF 0. 000 0. 00
3. 00000 7, 256. 440 21, 769. 32
0091 203-00000 Uncl Excav 340. 000 338. 680
cY 0. 000 0. 00
27.00000 338. 680 9,144.36
0092 203-00050  Unsuitable Material 618. 000 617. 969
Ccy 0. 000 0. 00
52. 00000 617. 969 32,134.39
0095 203- 00060 Enbanknment Material (Conplete In Place) 195. 000 177. 660
cY 0. 000 0. 00
50. 00000 177. 660 8, 883. 00
0100 203-01597  Potholing 116. 830 110. 000
HOUR 6. 830 1, 366. 00

200. 00000 116. 830 23, 366. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00060 Structure Backfill (Special) (FlowFill) 1. 000 1. 000
cY 0. 000 0. 00
100. 00000 1. 000 100. 00
0110 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0115 208-00035 Aggr egat e Bag 1, 092. 700 905. 000
LF 187. 700 750. 80
4. 00000 1,092. 700 4,370. 80
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 28. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type I1) 27.000 27.000
LF 0. 000 0. 00
20. 00000 27.000 540. 00
0135 208-00103 Renoval and Disposal of Sediment (Labor) 109. 000 100. 250
HOUR 0. 000 0. 00
30. 00000 100. 250 3, 007.50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 73.000
HOUR 0. 000 0. 00
50. 00000 73.000 3, 650. 00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0206

210- 00810

210- 04010

210- 04016

210- 04050

210- 04070

212- 00006

304- 06000

403- 00720

403- 34841

403- 34871

403-34771

C20751

STAO50A- 028

20751-BID

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Ground Sign

*Adj ust Manhol e

Modi fy Manhol e (Speci al )

*Adj ust Val ve Box

Adj ust Vel |

Seedi ng (Native)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100) (PG 64-22)

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

HVA (G SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

27.000

EACH
285. 00000
330. 000

EACH
400. 00000
5. 000

EACH
1, 000. 00000
170. 000

EACH
200. 00000
5. 000

EACH
300. 00000
0. 000

ACRE

TON

TON

TON

TON

TON

10, 000. 00000

1,240. 760

85. 00000

1, 288.930

110. 00000

0. 000

65. 35000

0. 000

72.35000

41, 622. 900

72.35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

120. 000
33. 000
153. 000

0. 000
0. 000
0. 000

72.000
13. 000
85. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

1, 240. 760
0. 000
1,240.760

1, 223.920
65. 010
1, 288. 930

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37,827.710
3, 795. 190
41, 622. 900

Page 5

ESTI MATE RUN 10/ 09/ 2019

13, 200

2,600

7,151.

274,582

.00

00

.00

00

.00

.00

.00

10

.00

.00

00

14:56: 07

AMOUNT

3,420

61, 200

17,000

1, 500

105, 464

141, 782

3,011, 416

00

00

.00

00

00

.00

60

30

.00

.00

82



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 17, 128. 360
GAL 1,402.710 2, 805. 42
2.00000 18, 531. 070 37,062. 14
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 63. 000
SY 0. 000 0. 00
280. 00000 63. 000 17, 640. 00
0216 506-00210 Riprap (9 In) 60. 000 58. 190
TON 0. 000 0.00
19. 38000 58. 190 1,127.72
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 390. 000 386. 600
LF 0. 000 0. 00
178. 75000 386. 600 69, 104. 75
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 309. 000 309. 000
LF 0. 000 0.00
178. 75000 309. 000 55, 233. 75
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 944. 000 944. 000
LF 0. 000 0. 00
243. 75000 944. 000 230, 100. 00
0231 603-01545 54 In RCP (CIP) 88. 000 88. 000
LF 0. 000 0.00
464. 05000 88. 000 40, 836. 40
0235 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 726. 00000 2.000 7,452.00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
5, 929. 00000 10. 000 59, 290. 00
0245 604-19010 Inlet Special (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0246 900-00014  Added Item (Lunp Sum)/ Plug exist. culvert, install 1.000 1.000

inlet, install concrete (LS)
LS 0. 000 0. 00

7, 250. 00000 1. 000 7,250.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 3. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0265 608-00000 *Concrete Sidewal k 381. 940 381. 940
SY -15. 380 -892. 04
58. 00000 366. 560 21, 260. 48
0270 608-00005 *Concrete Sidewal k (Special) 250. 000 228.070
5% 0. 000 0. 00
118. 00000 228. 070 26,912. 26
0275 608-00010 *Concrete Curb Ranp 579. 350 579. 350
SY 0. 000 0. 00
111. 00000 579. 350 64, 307. 85
0280 608-00015 *Det ect abl e War ni ngs 780.170 780.170
SF 0. 000 0. 00
45. 00000 780. 170 35, 107. 65
0285 609-21010 *Curb and Cutter Type 2 (Section |-B) 320. 000 261. 950
LF 0. 000 0. 00
40. 00000 261. 950 10, 478. 00
0290 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1,924.670 1,924.670
LF 0. 000 0. 00
44.00000 1, 924. 670 84, 685. 48
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 0. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0300 609-24003 *Cutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0. 00

32. 00000 77.330 2,474.56



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 609-24004 *Cutter Type 2 (4 Foot) 490. 000 486. 330
LF 0. 000 0. 00
38. 00000 486. 330 18, 480. 54
0310 610-00035  *Medi an Cover Material (Concrete)(Special) 5, 868. 140 5, 868. 140
SF 0. 000 0. 00
11. 00000 5, 868. 140 64, 549. 54
0315 614-00011  *Sign Panel (Class I) 711. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 0. 000 0. 00
19. 20000 0. 000 0.00
0325 614-01512  *Steel Sign Support (2-1nch Round) (Post) 1, 400. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 300. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0335 614-72860  *Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0. 00
825. 00000 6. 000 4, 950. 00
0340 614-72862 *Pedestrian Push Button (Special) 5. 000 5. 000
EACH 0. 000 0. 00
1, 650. 00000 5. 000 8, 250. 00
0345 625-00000 *Construction Surveying 1. 000 0.902
LS 0. 000 0. 00
51, 700. 00000 0.902 46, 633. 40
0346 625-00001  Const Surveying (Hour) 15. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00
0350 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

565, 850. 00000 1. 000 565, 850. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 626-00100 Mobilization (w o Autopay) Mobilization for 23rd Lane 1. 000 1.000
Dr ai nage Crossing
LS 0. 000 0. 00
18, 100. 00000 1. 000 18, 100. 00
0355 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
5, 600. 00000 1.000 5, 600. 00
0360 627-00001  *Pavenent Marking Paint 5,137. 000 1,486.690
GAL 61. 360 2,270.32
37.00000 1, 548. 050 57,277. 85
0365 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 1, 145. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0370 627-30405 *Preformed Thernopl astic Pavenment Marking 3, 340. 000 666. 500
Wor d- Synbol
( Y ) SF 330. 000 4,620. 00
14. 00000 996. 500 13, 951. 00
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 529. 000 2,024.750
Li ne
) SF 0. 000 0. 00
12. 00000 2,024. 750 24,297. 00
0380 630-00000  *Flaggi ng 3, 000. 000 2, 481. 000
HOUR 459. 500 13, 785. 00
30. 00000 2,940. 500 88, 215. 00
0385 630- 00007 *Traffic Control Inspection 100. 000 88. 000
DAY 3. 000 435. 00
145. 00000 91. 000 13, 195. 00
0390 630-00012 *Traffic Control Management 156. 000 137.000
DAY 11.000 9, 350. 00
850. 00000 148. 000 125, 800. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20751-BI D ESTI MATE RUN 10/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0008 14: 56: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80341  *Construction Traffic Sign (Panel Size A) 143. 000 71.500
EACH 0. 000 0.00
40. 00000 71.500 2,860.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0. 00
50. 00000 53. 000 2, 650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0.00
50. 00000 2.500 125. 00
0416 630-80344  Const Traf Sign (Spec) 33. 000 6. 500
SF 0. 000 0. 00
18. 15000 6. 500 117.98
0420 630-80350 *Vertical Panel 93. 000 46. 500
EACH 0. 000 0.00
25. 00000 46. 500 1,162. 50
0425 630- 80355 *Portabl e Message Sign Panel 8. 000 1.500
EACH 2.000 5, 000. 00
2,500. 00000 3.500 8, 750. 00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 4. 000
Type
ype) EACH 0. 000 0.00
550. 00000 4. 000 2,200.00
0435 630- 80360 *Drum Channel i zi ng Devi ce 515. 000 257.500
EACH 0. 000 0. 00
25. 00000 257.500 6, 437.50
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000 615. 000
LF 0. 000 0.00
42.00000 615. 000 25, 830. 00
0441 630-80380 Traffic Cone 620. 000 280. 000
EACH 30. 000 345. 00
11. 50000 310. 000 3, 565. 00
0445 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0.00

1, 250. 00000 1.500 1, 875.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0450 630-85020

0455

700- 70010

0460

700- 70011

0465

700- 70016

0470

700- 70018

0475

700- 70019

0480

700- 70023

0485

700- 70025

0490

700- 70031

0491

700- 70530

0492 700-70190

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Drai nage | nprovenent

F/ A El ec Serv

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6. 000

10, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
200, 000. 000

F A
1. 00000
481, 006. 990

F A
1. 00000
16, 000. 000

F A
1. 00000
117, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
5,727.180

F A
1. 00000
2,693. 650

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-2,921.
-7,557.
-10, 478.

0.
141, 979.
141, 979.

0.
481, 006.
481, 006.

10, 897.
2, 447.
13, 345.

5,727.
. 000
5,727.

2, 693.
. 000
2, 693.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

020
920
940

000
000
000

000
990
990

500
500
000

. 000
. 050
. 050

. 000
. 000
. 000

180

180

650

650

Page 11

ESTI MATE RUN 10/ 09/ 2019

-7,557.

141, 979.

481, 006.

2, 447.

130.

.00

.00

.00

92

00

99

50

05

.00

.00

.00

14:56: 07

AMOUNT

- 10, 478.

141, 979.

481, 006.

13, 345.

130.

5,727.

2, 693.

.00

.00

.00

94

00

99

00

05

.00

18

65



CONTI D

C20751

STAO50A- 028

20751-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 12
ESTI MATE RUN 10/ 09/ 2019

CAT NO0200

0495

0500

700- 70380

700- 70595

CAT NO0300

0505

0510

0515

0520

0525

0530

0535

0540

202- 00195

202- 00200

202- 00246

210- 00442

403- 34871

408- 01000

412- 05100

412- 13000

ROADWAY

F/ A Erosion Control

F/ A DRB On-Demand Conmittee

STRUCTURES

Renoval of Median Cover

of Si dewal k

Renoval

*Renoval

of Asphalt Mat (Pl aning) (Special)

Pat ch Bridge Curb

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

and Crack Seal ant

Hot Poured Joi nt

*Pol yur et hane Sl ab Jacki ng

*Concrete Pavenent Joint Repair

14: 56: 07
PREV QTY/ AMOUNT
QrY TH S PERI OD TH S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

CURRENT AMI $ 7,781,222.13$ 1,001,333.31% 6,791, 646. 58

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
CAT 0200
15. 090
sy
10. 00000
22.000
%
10. 00000
0. 000
5%
5. 40000
7.000
LF
50. 00000
581. 000
TON
72. 35000
0. 200
TON
5, 000. 00000
943. 000
LB
18. 00000
2.000
EACH

850. 00000

15.
. 000 0.00
15.

. 000
. 000

090

090 150. 90

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 800
. 000 0. 00
. 800

190. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000

16, 974. 00

. 000

1, 700. 00
1, 700. 00
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ESTI MATE RUN 10/ 09/ 2019
14: 56: 07

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0545 514-00000

0550 518-03000

0555 608-00006

0560 610-00026

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES
Pi pe Railing 8. 000
LF
150. 00000
Sawi ng and Seal i ng Bridge Joint 1, 045. 000
LF
15. 00000
*Concrete Sidewalk (6 Inch) 63. 340
SY
95. 00000
*Medi an Cover Material (6 Inch Patterned Concrete) 135. 780
SF
55. 00000
CAT 0300 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000
EACH
9, 000. 00000
Field Laboratory (C ass 2) 1. 000
EACH
8, 000. 00000
Sanitary Facility 1.000
EACH
2, 000. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

43.
19.
63.

780
560
340

1, 858. 20

6, 017. 30

. 780
. 000 .00
. 780 7,467

92,790.45$ 3,558

. 000
. 000
. 000

.00

9, 000. 00

. 000
. 000
. 000

.00

8, 000. 00

. 000
. 000 .00
. 000 2,000

7,893,012.58% 1,004,891.51% 6, 843, 146



